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SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending November 19, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 0 160 160 100%
Footing Boxes Complete 10 18 28 64%
SUBSTRUCTURE
Pier Tables 5 7 28 25%
Pier Columns 4 15 28 54%
Pier Access Casing 1 11 20 55%
PRECAST YARD
Panels Cast 4 414 876 47%
Segments Cast 1 205 452 45%
Segments Shipped out to Oakland 4 50 452 11%
SUPERSTRUCTURE
Segments Erect 8 44 452 10%
FOUNDATIONS

Pier 16W — Continue remove cofferdam

Pier 12W — Place top slab, reinforcing and weld deformed bars

Pier 11W — Set pile cages, pour lift 1 concrete

Pier 10W — Continue pile head connection plate welding

Pier 09W — Continue slot cutting operation and fitup for pile head connection plates
Pier 08W — Dewater pile annuli and box

Pier 07W — Initial cleanout of piles

Pier 03W — Remove pile template

Note: Pile driving on Skyway completed

PIER COLUMNS
e Pier 15W — Access casing joint seal. Install falsework pony bents
e Pier 14W — Strip and reset forms for 2" |ift access casing. Form access casing top slabs
e Pier 13W —Install access & template for lift # 2
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES

e Pier 11E — Remove falsework

e Pier 10E — Strip EOD/bulkhead/soffit. Install post-tensioning
e Pier 09E — Install steel for deck. Form top deck. Pour top deck
[ ]

Pier 08I§ — Place forms for 2™ lift pour (stem walls, diaphragm & blisters). Place thermcontrol.
Pour 2" lift

e Pier O7E - Install 100k towers
e Pier 06E — Continue placing steel for pier table soffit rebar
Pier 05E — Erect falsework
PRECAST YARD (Stockton)

e 4 panels are scheduled to be cast next week
e 1 segments is scheduled to be cast next week
o Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
e Pier 16E — Pour concrete for midspan closure between E15E & E16E

e Pier 15E — Stress continuity tendons at west cantilever

e Pier 13E — Lift, epoxy and stress cantilever tendons at SE&W

e Pier 13E - Lift, epoxy and stress cantilever tendons at 7TE&W

e Pier 12E — Lift, epoxy and stress cantilever tendons at 4E&W

e Pier 12E - Lift, epoxy and stress cantilever tendons at 3E&W
YBI SUBSTATION (04-0120G4) Beau Wrightson
Time Elapsed — 96% Est. Date of Completion — December 15, 2004
Completed — 90% Project Cost: $11.3M
STATUS OF WORK:

UTILITY RELOCATION

e Repair cutting head

e Reinsert cutting head and complete Micro tunneling — Mid bore
e Reprogram medium voltage relays

RAMP CLOSURE
e WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Lourdes David / Gary Lai
Time Elapsed — 28% Est. Date of Completion — October 27, 2005
Completed — 19% Project cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
e Review of re-submitted final design submittals for viaduct substructure completed and review of
resubmitted final design of superstructure is on going
e Continue review of other miscellaneous submittals
Continue installing and maintaining SWPPP measures
e Begin CIDH pile reinf. cage construction

RAMP CLOSURE & SUPSENSION:
e EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
e Allfield activities are suspended at East tie-in, West tie-in, and Bent 48
e Building 206 will remain in place
e Reopened west connector to southgate road ramp

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 19% Est. Date of Completion — May 26, 2007
Completed — 18% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e Responded to contractor RFI's
Reviewed contractor submittals

Shop drawing review

Completed T1 dolphin pile installation
Began E2 dolphin pile installation

COMPLETED PROJECTS

PIER W-2 (04-0120C4) Project accepted — October 20", 2004 RE: Leonard Fiji

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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